Task ID	Task Name	Bucket Name
-bRITuwyikq1M3LAzxIZkckALKXZ	Improve keypoint stability	Development Phase
0Fdj01tZcEehI8omX63QsskAFQOO	Improve angle accuracy & filte	Development Continua
0ORE_W8tJkCLgfYy3ND3hckAOVMX	Testing & improvements	ML & AI Features
0jN11bdSfk6fH0Bb5maYsMkAKlmw	Develop scoring system	Development Phase
0yp8ct0lRkCDcfW5pSIbx8kABMtH	Improve preprocessing	Development Phase
1LcV-oOynEe9f-VNa1vXd8kAEU2k	Study edge computing for real-	Topic Improvement
26ymO16RyUKCMiQ07rMIz8kAByjf	Create angle visualization	Development Phase
2XbNdXCBb0-S3O65xViH9MkAPj9U	Finalize problem & novelty stat	Pre-Development
2dDD2y-hwE-gxdFTj5Ag2skAPX02	Research injury risk detection s	Research
2uq00QiGsU-nZfpcjzTPx8kAH5sS	Improve dataset & accuracy	ML Optimization
4Tr8FsLTEE-SDtObTxvuMskAPo30	Study lightweight models	Pre-Development
4aoPZuILAEWK0KmRB2JyN8kAANpy	Test angle accuracy	Development Phase
5134sTPJcU2qZ6vXQXKuockACYlc	Integrate graphs	Development Phase
5f8UjlcGREGO0BkcASSlqskALSbK	Report monthly status	No Bucket
5jj5HUEQT0uFS2jMfwQdIMkAOG5x	Compare OpenPose vs MediaP	Research
6v9q1-mVMk2IwG5wcIAY_MkALXnZ	Research Paper	Research Paper
7Rrzcd1ZFkKAhMeLN52dwMkAI9OO	End-to-end testing	Integration & Testing
8ysyqsFTPU60rQY1RKDadskAMjCl	Finalize literature review sumn	Research
AGy1Nd6LM02PBkxHuzU9wskAJl0r	Add text-to-speech	ML & AI Features
AYsFIGmNFUKtY6Doid0i2MkAAcaX	Improve real-time performanc	ML Optimization
Ar-OOl3XrEKcWR2WwN6WsMkAEjVY	Finalize pre-development requ	Pre-Development
Av933ogf-kO7AB2LcaFsIskANh2G	Research injury detection integ	Pre-Development
B7cEvMwniEOpLU2zpGmaAskAAwpq	Write results & evaluation	Thesis & Report
Bd9up1GT4UuJtZrzSYI6_skAItK1	Draft improved component do	Topic Improvement
CmSN1WgPoEmPF0cRe9QC88kAARxR	Test with sample videos	Development Phase
CxamwGjmUUOQ2nS7C4PJ28kALt9t	Improve error classification	Development Phase
DLNDAyRbI0-kfs1kUpavW8kABAfI	Design system architecture	Pre-Development
EVjSDiA5kEaqZ7L0zz9JQ8kANL3G	Improve dataset balance	ML & AI Features
Fby-O8OVyE28UQI5MDJqRMkABq_I	Plan proposal structure with te	Proposal Preparation
FuFbDdVxi0mhzjQdrISY9MkAG0H7	Draft justification sheet	Proposal Preparation
GJWETgQA3Ee8LdU1oeNGy8kAJmxI	Final validation	ML Optimization
GtJHFXOucEiCLvAwhcky4MkAND3g	Evaluate model	ML & AI Features
HQG-vPBmxEG45uvcfIG9YMkAPcjV	Collect initial research papers (	Research
I-OSf64jhkqFji1Mg9GJ7MkAHgRP	Improve thresholds	Development Phase
J4wV662X80C4nbNTKQjceskAGM4s	Optimization & refactoring	ML Optimization
MBrJMU2GcUKHux8VqoozQMkAO7qq	Improve writing & diagrams	Thesis & Report
MrBge2A8qkSJ3MZ3ZiuY_skAElPB	Setup development environme	Development Phase
Nd2e47n-gkqG871zrq6M18kAPLoY	Final testing	Development Continua
NjmDh4wJ9EGWrUr6fcZjpMkAOOFx	Study ML models for classificat	Pre-Development
OgLRsz7itkanq-jzon82TMkAPhGN	Create API output format	Development Phase
P4-bO6vOD0OhDBiZhIvQ7MkAD4DN	Start voice AI feature	ML & AI Features
PVbBbmw2u0evlmY93GsXCckADQ3N	Create workflow diagram	Pre-Development
Pz7KkcwtEEaGLRQ9NjxjqckAFnCt	Write enhancement strategy s	Topic Improvement
QtLKT5cE0kG_R6ZcuJ7upskAJXNL	Optimize pipeline & reduce lat	Development Continua
RmbUfs0m10i68rB5zqvV3MkAPpDZ	Debug keypoint indexing	Development Phase

Sh1DzcVETUiCkvCoZcKrCskAAjBF	Test model	ML & AI Features
SqJx-juHaEuRhHwmie1j7MkAHTgZ	Prepare sample dataset	Development Phase
U2-cLbJ2Y0C2dmO63f4jcMkALvW8	Testing + debugging + validatic	Development Continua
U8AusTDSmUSMMtXMURJNwMkAKBAG	Start ML model training	ML & AI Features
V690UK1F50eCCUd2oH4kOskAApwU	Finalize validation & dataset sli	Proposal Preparation
V6qWTgxJn0OHH-2eeiyz_8kAPbai	Define dataset requirements	Pre-Development
VQmxmeoQS0W-h7wrnvJkTMkAJAog	Study MediaPipe framework a	Research
VjRuA7GspUi_41mbn3UzZ8kAB37C	Finalize report draft	Topic Improvement
WXcDekQll0yN4kSe99p6_8kAHVXc	Integrate model	ML & AI Features
XP5ePavGUEuDPCpUOFaj9skALUNH	Add confidence thresholds	ML Optimization
YvgyaIVcnU2Mnld1TdfVdckAB9V1	Improve component with 3D p	Topic Improvement
ZR9Q0DwIhEim66X-m2V2iMkAPKnl	Develop joint angle calculation	Development Phase
ZSU1ZRaoDECM1SAPG77uuskACC0k	Research advanced models (RT	Topic Improvement
Z_Emf3AOb0m9KI1Gtud4GskAOLoc	Study hybrid optimization met	Research
ZnHJHtoFwEqxQaCr8saubckACibR	Improve + add diagrams	Research Paper
_9qTZlgC8Uid8-uPArltAskALq8I	Train initial model	ML & AI Features
_GSelSkUbk6TK_NmLaaDK8kAGnCO	Integrate ML + voice system	Integration & Testing
_OUm4ZV9sE6O6ELj25Ld9skABR4S	Finalize ML + voice module	ML & AI Features
_s9YjtiESkS_hceGHNtocckAPO2l	UI discussion	Development Phase
bMVxopK88EKQeVMhK1RH_skAF8UN	Fix bugs & stabilize system	Development Continua
bUmTb5sYHk6IkX6kVwK8m8kADLpo	Map predictions → text feedba	ML & AI Features
blX9h-sHx063y1qAChPj9MkAGR7v	Improve methodology and nov	Topic Improvement
dOXoH6wICkyzXleIdiUgNckAFDu7	Conduct team performance re	No Bucket
dVc-9YyGNk-H1CQ1gIYK-8kAK-6O	Write methodology section dra	Topic Improvement
dfEw8Pgy-0KqIGGAMP6kEckABG4p	Fix frame synchronization	Development Phase
ea4H8Aavbk64axl7X6AZRMkAEeYp	Define research scope and pro	Research
ediCyzvjUUCxc6DZyITbeskAM97-	Practice explanation of technic	Proposal Preparation
exf3BrBKP0ObJzs_R1Iep8kAH0Qw	Tune parameters	ML & AI Features
f-z-kzwbi0iIHLouBbpfaMkAH-4H	Practice demo	Integration & Testing
fIaOFv0qn0KYOiJWBMZhv8kAMIJ0	Full testing	Development Phase
fznBgw79Z0CZSQKaeaZ6U8kAKdv4	Debug scoring issues	Development Phase
g985NOwWU0C339gH0rsbBckAEw8A	Final proofreading	Thesis & Report
gNqnTq8Ia0m2Y95WDWJ-9skAJkSK	Study AI models (Transformers	Research
goTnj8WEPk2OELOz1btz4skAISZe	Study multi-modal data integra	Research
hHnxmeH10E6jaLdWZ7wHmckAFCQk	Analyze environmental challen	Research
i96CJfjj40KUnyBBZKJ8uskAJZ79	Prepare Kaggle dataset	ML & AI Features
iCmG458ugEWCHH7k-TfB0ckAJG9F	Clean codebase	Development Phase
iwVLSCvXs0-pWElSIYm0g8kADnro	Review real-time feedback syst	Research
jWEwAqtplE-skwVHSfpLJskAHJ2B	Full system testing	ML Optimization
lGLHf0-z7UKyYLYlnL2vjMkAP_r_	Study real-time training system	Research
lIzIMfOa8UqpGmbCwwcQP8kAPiq_	Study LSTM-based action recog	Research
luaksx0ad0uRkik99dIiq8kAOF_m	API integration with dashboarc	Development Phase
lwqLiJFPwEuN9syjL6STKckAN23Q	Improve API + model output	Development Continua
mKxoDr-xdUKNI3ak5MkwLskAMSFQ	Analyze datasets (Human3.6M	Research
mwKj9RsDd0a4JynR4rG8bckAFhRl	Create Slide	Proposal Preparation
nPX2hqOCuEeRi0-KlWAOT8kAF1eI	Create error detection logic	Development Phase

oir1V3mAj0KcirbbtFwfh8kAHMGs	Prepare implementation slide	Proposal Preparation
otemV0lh2U-0yV27cCRKV8kAFlDK	Identify limitations of existing s	Research
pDyKF6neQ0W_rci3S4h-_skANSoh	Study OpenPose architecture a	Research
r-NKFnintkm0zl7u7OpsMskABtER	Validate OpenPose accuracy (r	Research
sODAL98cykiE31X3paMxjMkAEATM	Improve squat detection	Development Phase
uIv8osH-IEqa2A0XjtkqhckAN_sw	Research biomechanical analys	Research
uua82V4FkkCXq6RtYSTtA8kAC4MC	Integrate voice system	ML & AI Features
w5_z9LPJfUiiGaPv-7ijL8kADCtv	Optimize processing speed	Development Phase
wQMl2qOaxEeOgRBsuudoIckAJeRF	Define multi-modal system app	Topic Improvement
yEDnfI5dkEOeo9PJJ5J3e8kAKnu4	Finalize improved report	Topic Improvement
z6GhFtjv9UOB3kgPjGjumMkAH-hB	Implement pose estimation	Development Phase
zCBjgS8dV0-GTbw_zM8vrskAE-10	Finalize paper	Research Paper
zLVPjQcNvEifOqaLTXhCNckAART-	Write methodology & dataset	Thesis & Report
zqyPKV3hy0yGrTHuZKWrSskADw9P	Feature selection	ML & AI Features
0XK4IvlJmEaj9qKI8gMOQMkADmiV	Report monthly status	No Bucket
sB6xLZKqH0CVsHISg-JKH8kAGRpD	Identify Data Sources & Feasibi	Proposal Preparation
y3bZGI4maEmfG6WchhR5LMkAHIN0	Write thesis and proof reading	Thesis & Report
6N5eTD4U3Uey4ldOCRoQNskAJetC	System Documentation	Research Paper
tlyb3GCXzEWvr2POU-VLvskADar-	Research Report Writing	Research Paper
SY43W-ogCU24ihMz9Y5PM8kAGNiU	API & Database Integration Tes	Integration & Testing
VMkTHNmhF0iAjVtFh2ME2MkABu8T	Error Handling & Edge Case Tes	Integration & Testing
OOz2a79u1U6vWI5TPA348skAMFge	End-to-End Pipeline Testing	ML Optimization
kVam54e00kWnINBMeV3sH8kAC6wt	Data Monitoring & Logging Sys	ML & AI Features
GOVLSA8180CoIFdVWb0DHskABueB	Optimize Pipeline Performance	Development Continua
-YQI8LjAaEmfzlMSMBJzC8kAMrV1	Improve Data Quality & Consis	Development Continua
MlBGLGr0TEGkCT3o_76zkMkABRz8	Automate Data Pipeline	Development Continua
_qX-y4KcEEiRS7udlBhcNMkAFrPx	Develop Data Transformation I	Development Phase
bHITuQ6cbEeCbthV3GGrT8kAE3k7	Build Data Ingestion Modules	Development Phase
koXM_UBzf0--_BND932l3ckAJ5EX	Implement Data Storage Systen	Development Phase
d95nT4Z5WUecPgIEWVqjNckAEvDX	Environment Setup	Pre-Development
LJXL3QeUVEWsFv__qi0HbMkAM1xw	System Architecture Design	Pre-Development
8m6_wWmCqEGGqj31sTO5bskAGLOe	Select Technology Stack	Pre-Development
jajeowPKqkSvWr465OebHMkANiX9	Proposal Documentation	Research
hE4BZJftZky48B1IjYcUU8kAF3Ov	Identify Data Sources & Feasibi	Research
YHgCmjzp6kuLHzRvNnwL88kALnCz	Define Problem Statement & C	Research
jAsYg_HyL0y9I9KdKUT768kAKeR5	Diagrams, Tables & Visualizatic	Thesis & Report
dS6HJw2dhEKsuuni0lZQbskABEkj	Results, Discussion & Evaluatio	Thesis & Report
GGVeoNCQTUuysMiApZ4tnckAMkkb	Thesis Structure Finalization	Thesis & Report
_WaHyGrLu0K6lZpaCxJwv8kAL-4Q	Final Paper Writing & Formatti	Research Paper
2XmAVvyL40yIDvMJTGIUzMkAE5vI	Methodology & Model Design	Research Paper
DJP4GfOh40iTNfx1ZdgQF8kAN0EA	Literature Review Compilation	Research Paper
n2--SJFa70ulLzOdsj5V4skAHiom	Frontend–Backend Integration	Integration & Testing
0HDd3kx0H0CXpVeK2R5oO8kABus2	Database Integration Testing	Integration & Testing
yzzbyavV60GoBqPgjkfgNMkAJa8v	API Integration Testing (Model	Integration & Testing
erd37Cuqh02rZKIu0jngPMkAHV5O	End-to-End System Integration	Integration & Testing
3M08sQvE7U-7edwLAaJDn8kAG-8L	Ensemble Model Optimization	ML Optimization

uiiOibHrXkyS6RGZhgimL8kAIHca	Results & discussion	Research Paper
mYlO0KZb6UGMUMWHFWFWW8kAAzh	Write introduction & problem	Research Paper
OzxqA8Ip40O0Y-rMy6KQk8kAODja	Test system performance	Integration & Testing
6sgILspiH06t6-IJw1oufckALIZU	Perform API testing	Integration & Testing
IR1qbPPZaEiJY9fBoRSQVskAIrhB	Optimize Training Efficiency &	ML Optimization
65NO8_3LskmY8-BiE0WyxMkAM2Ty	Integrate frontend + backend +	Integration & Testing
ZIgoH6Sfjke9fNaMeNUuqMkAGalN	Reduce Overfitting & Improve	ML Optimization
H-r31x55DkiHX1MoMoKFbckAMEkS	Optimize data preprocessing p	ML Optimization
dCcYuqw-OECbh0GQqfN2f8kABfEV	Handle cold-start problem	ML Optimization
TFNCj8paPEers8sfiGdGjckAL8pQ	Reduce model latency	ML Optimization
UkShLMT_LUaLFBd3ksrXAckAPbtY	Improve recommendation accu	ML Optimization
gPeW11UcwUG9Q5VWQU5DcckAEIkC	Tune model hyperparameters	ML Optimization
UB5hBhW1V0Knl5wGvyMPq8kAC1Q1	Display personalized course su	ML & AI Features
45aJ02Z9akS5QQQl17w7xMkAFFdw	Integrate model with backend	ML & AI Features
vJgbLR1mLE-QuYMF4agEa8kABUOh	Train and test AI model	ML & AI Features
q69IOYapq0mvgYi0sTP6u8kAIXNf	Enable AI-Based Insights & Rec	ML & AI Features
61HLOpKfpEChGPAopgau1ckAFnQe	Build recommendation model	ML & AI Features
rRD49LsYLkyIG0bOdTNo0MkAHHiV	Choose recommendation appr	ML & AI Features
txrgKmwg20iCqkua3s7Z6ckAF6i6	Develop Risk Prediction & Class	ML & AI Features
DUDRzzRSREePABWD0fjh18kAOqfJ	Collect & preprocess user data	ML & AI Features
lDEkori1A0qbz4DszqLk9MkAHuy1	Implement Predictive Analytics	ML & AI Features
dk7iaJ-6Ek20jYa6JkYxjMkANhpY	Optimize System Performance	Development Continua
TvA6crrOrUe-NK_2u319ZskAC4qD	System Testing & Debugging	Development Continua
pDTLxSK2Fk-yYYJ-Gy0jdMkAGQVl	Improve Model Accuracy & Ge	Development Continua
zeiZBxCxOUWc_Ssv4zCC7MkABjnl	Implement Model Explainabilit	Development Continua
pBfvPfgmNUy_-U0vM7BigckABm2N	Working end-to-end system	Development Phase
m1dS17p300S1tCLS8d6obMkALNaX	Proper tuning	Development Phase
QGw_MsTsvUm7We1C-qiUq8kAGxS2	Integrate Model with Applicati	Development Phase
7jvGYClC7Em2TQOl0wxiVckAEXIP	Hyperparameter Tuning & Opt	Development Phase
BZ6uCkoqME2OombclPvj9ckACFz9	Implement notifications	Development Continua
xZi3lvt3uEqlrTs-ZxmZu8kAP4yE	Add user profile management	Development Continua
LWy1WTxMFEuU18LvDrip3skAACBp	Train Machine Learning Model	Development Phase
CiSO1VZCCEmcRMJScl6Rh8kAIVlO	Improve dashboard UI/UX	Development Continua
dvATBLl-i0KLdvowlD7DJMkAHJwB	Develop Feature Engineering M	Development Phase
NGuAJPnHyk-NvEgRt7LOGMkAOBq9	Add form validations	Development Phase
5epdFDRwNUCtoPgEeR-LeskANXY2	Store user data in database	Development Phase
mIEl5NqMX0GbiONxbw9fcskAGaiJ	Connect frontend with backen	Development Phase
S5vWc_5XVkS-IJngB8qx_8kALb5d	Build frontend layout	Development Phase
l6ZnNWx--USxbTylGJ6bBckAMsgP	Design database schema	Pre-Development
cjlLeMOefEOlCn3EyA4fckAE9AD	Set up project repository	Pre-Development
qfB5uIg6ZEO29r9WcJ_KjskALvi9	Choose tech stack	Pre-Development
-E1RHPhbo0STQ86lUN9x0MkAEBhF	Risk Assessment & Backup Plar	Pre-Development
afXYgGlxZEidsSr9VIQ1XskAPPsT	Define Evaluation Strategy	Pre-Development
5zsa0frJ5kaBBed0aILUF8kAAADe	Compile proposal document	Proposal Preparation
w85GS650k0-eDor4aupIvMkAA_UC	Prepare timeline	Proposal Preparation
dppC9F0ldkOaQrQI255KdskAJ730	Describe AI model approach	Proposal Preparation

ibziZh2Ef0GnauGk1xWRVMkAKug_	Create system architecture dia	Proposal Preparation
Eaa0w25XJkOPiUl8K6Smo8kAIH0c	Define objectives of the systen	Proposal Preparation
NLMzYk651kmHBOP5O6TD5MkABOgX	Write introduction & backgrou	Proposal Preparation
sPHkwV444UaXm6EsEcVDl8kAFxpN	Create Proposal Presentation S	Proposal Preparation
ruNDTCq--0OcBqUj9cTGw8kAIlBQ	Improve research scope and lir	Topic Improvement
c1vFttA5qUyu3Qph_Ccj_8kAOF1J	Get feedback from supervisor	Topic Improvement
lLK41tMAI0CmOH4l4Eh6pckAIMPN	Write Research Proposal Docu	Proposal Preparation
rMcL0w8Nk0iN4eyXn1x_vckADsza	Finalize key features	Topic Improvement
m2AVuQPdkUecWnPegjWgWckABrSs	Define target users	Topic Improvement
C841-SKgPkSe8RwWkixrGskAILyj	Refine problem statement for	Topic Improvement
faS0kdsQ_0icjZ0hvoW4NMkAAE-x	Study UI/UX patterns for dashb	Research
3FIcy2ZGa0edn0FC0vL6rckADqPq	Ethical & Bias Analysis	Topic Improvement
VmjiGvy7N02htufMMJU8oMkAJ5on	Analyze datasets for training re	Research
gxEwTeMaV0uAE0wf1MxcUckACLAD	Add Real-Time Prediction Capa	Topic Improvement
F-L5o0fq_0iFd46lzbOzjskAGUET	Identify user needs for persona	Research
WLRR0s-yMkiC7s0u8CZorckAE-Rn	Research recommendation sys	Research
ywpEA54MokG6Lg1GB4H098kAPfgM	Study existing AI training platfo	Research
n9OQrlCupkWEudgv--ESNskADhHg	Define Innovation/Unique Con	Topic Improvement
c19o3GSFRUSanb_guP8UhckAGT22	Refine Problem Scope	Topic Improvement
tSkL7J5FQE6l56M4QM-Z2skANX6U	Version Control & Experiment	Research
--UauL0kR0ClWGZBCovQqMkAJ_Gz	Model Explainability & Interpre	Research
zVQT7iqTN0WqQuk8X6YcqskAB5Ev	Deployment & Documentation	Research
v5V5oQsFwkeJdS5tKjDGcMkAOM74	Model Evaluation & Validation	Research
H168VMHGi0WhTH4CNiJGH8kAAXWs	Collect & Prepare Dataset	No Bucket
So03U7-Af0iIf8m-wBzWEskADjdu	Start studying about predictior	No Bucket

Progress	Priority	Assigned To	Created By
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379

Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379

Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Completed	Medium	Mathumitha G. it21379338	Mathumitha G. it21379
Not started	Medium		MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	SYLVESTER L M it22311368;MA	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium		MANULAKSAN Y it2228
Completed	Medium	MANULAKSAN Y it22283962	MANULAKSAN Y it2228
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium		SYLVESTER L M it22311

Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368;JUI	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368;MA	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22

Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	JUDE JAWAKKER G it22330864	JUDE JAWAKKER G it22
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311
Completed	Medium	SYLVESTER L M it22311368	SYLVESTER L M it22311

Start date	Due date	Is Recurrin	Late	Completed dat	Completed By
	11/11/2025	false	false	11/11/2025	Mathumitha G. it21379
12/01/2025	12/05/2025	false	false	12/05/2025	Mathumitha G. it21379
	01/25/2026	false	false	01/25/2026	Mathumitha G. it21379
	11/08/2025	false	false	11/08/2025	Mathumitha G. it21379
	11/22/2025	false	false	11/22/2025	Mathumitha G. it21379
	08/24/2025	false	false	08/24/2025	Mathumitha G. it21379
	11/24/2025	false	false	11/24/2025	Mathumitha G. it21379
	09/19/2025	false	false	09/19/2025	Mathumitha G. it21379
	08/13/2025	false	false	08/13/2025	Mathumitha G. it21379
	02/05/2026	false	false	02/05/2026	Mathumitha G. it21379
	09/22/2025	false	false	09/22/2025	Mathumitha G. it21379
	11/04/2025	false	false	11/04/2025	Mathumitha G. it21379
	11/25/2025	false	false	11/25/2025	Mathumitha G. it21379
	07/08/2026	false	false	07/08/2026	MANULAKSAN Y it2228
	08/17/2025	false	false	08/17/2025	Mathumitha G. it21379
	03/20/2026	false	false	03/20/2026	Mathumitha G. it21379
	03/05/2026	false	false	03/05/2026	Mathumitha G. it21379
	08/17/2025	false	false	08/17/2025	Mathumitha G. it21379
	01/18/2026	false	false	01/18/2026	Mathumitha G. it21379
	02/15/2026	false	false	02/15/2026	Mathumitha G. it21379
	09/27/2025	false	false	09/27/2025	Mathumitha G. it21379
	09/18/2025	false	false	09/18/2025	Mathumitha G. it21379
	04/10/2026	false	false	04/10/2026	Mathumitha G. it21379
	08/23/2025	false	false	08/23/2025	Mathumitha G. it21379
	11/14/2025	false	false	11/14/2025	Mathumitha G. it21379
	11/06/2025	false	false	11/06/2025	Mathumitha G. it21379
	09/23/2025	false	false	09/23/2025	Mathumitha G. it21379
	01/11/2026	false	false	01/11/2026	Mathumitha G. it21379
	09/01/2025	false	false	09/01/2025	Mathumitha G. it21379
	09/05/2025	false	false	09/05/2025	Mathumitha G. it21379
	02/28/2026	false	false	02/28/2026	Mathumitha G. it21379
	01/12/2026	false	false	01/12/2026	Mathumitha G. it21379
	08/02/2025	false	false	08/02/2025	Mathumitha G. it21379
	11/26/2025	false	false	11/26/2025	Mathumitha G. it21379
	02/25/2026	false	false	02/25/2026	Mathumitha G. it21379
	04/20/2026	false	false	04/20/2026	Mathumitha G. it21379
	11/01/2025	false	false	11/01/2025	Mathumitha G. it21379
	12/30/2025	false	false	12/30/2025	Mathumitha G. it21379
	09/16/2025	false	false	09/16/2025	Mathumitha G. it21379
	11/10/2025	false	false	11/10/2025	Mathumitha G. it21379
	01/16/2026	false	false	01/16/2026	Mathumitha G. it21379
	09/24/2025	false	false	09/24/2025	Mathumitha G. it21379
	08/26/2025	false	false	08/26/2025	Mathumitha G. it21379
	12/10/2025	false	false	12/10/2025	Mathumitha G. it21379
	11/21/2025	false	false	11/21/2025	Mathumitha G. it21379

	01/14/2026	false	false	01/14/2026	Mathumitha G. it21379
	11/07/2025	false	false	11/07/2025	Mathumitha G. it21379
	12/20/2025	false	false	12/20/2025	Mathumitha G. it21379
	01/07/2026	false	false	01/07/2026	Mathumitha G. it21379
	09/06/2025	false	false	09/06/2025	Mathumitha G. it21379
	09/17/2025	false	false	09/17/2025	Mathumitha G. it21379
	08/04/2025	false	false	08/04/2025	Mathumitha G. it21379
	08/27/2025	false	false	08/27/2025	Mathumitha G. it21379
	01/15/2026	false	false	01/15/2026	Mathumitha G. it21379
	02/10/2026	false	false	02/10/2026	Mathumitha G. it21379
	08/21/2025	false	false	08/21/2025	Mathumitha G. it21379
	11/03/2025	false	false	11/03/2025	Mathumitha G. it21379
	08/20/2025	false	false	08/20/2025	Mathumitha G. it21379
	08/14/2025	false	false	08/14/2025	Mathumitha G. it21379
	03/25/2026	false	false	03/25/2026	Mathumitha G. it21379
	01/10/2026	false	false	01/10/2026	Mathumitha G. it21379
	03/03/2026	false	false	03/03/2026	Mathumitha G. it21379
	01/30/2026	false	false	01/30/2026	Mathumitha G. it21379
	11/23/2025	false	false	11/23/2025	Mathumitha G. it21379
	12/25/2025	false	false	12/25/2025	Mathumitha G. it21379
	01/17/2026	false	false	01/17/2026	Mathumitha G. it21379
	08/30/2025	false	false	08/30/2025	Mathumitha G. it21379
	09/08/2029	true	false	09/08/2029	
	08/25/2025	false	false	08/25/2025	Mathumitha G. it21379
	11/20/2025	false	false	11/20/2025	Mathumitha G. it21379
08/01/2025	08/01/2025	false	false	08/01/2025	Mathumitha G. it21379
	09/08/2025	false	false	09/08/2025	Mathumitha G. it21379
	01/13/2026	false	false	01/13/2026	Mathumitha G. it21379
	03/09/2026	false	false	03/09/2026	Mathumitha G. it21379
	11/29/2025	false	false	11/29/2025	Mathumitha G. it21379
	11/09/2025	false	false	11/09/2025	Mathumitha G. it21379
	04/24/2026	false	false	04/24/2026	Mathumitha G. it21379
	08/12/2025	false	false	08/12/2025	Mathumitha G. it21379
	08/16/2025	false	false	08/16/2025	Mathumitha G. it21379
	08/15/2025	false	false	08/15/2025	Mathumitha G. it21379
	01/08/2026	false	false	01/08/2026	Mathumitha G. it21379
	11/30/2025	false	false	11/30/2025	Mathumitha G. it21379
	08/06/2025	false	false	08/06/2025	Mathumitha G. it21379
	02/20/2026	false	false	02/20/2026	Mathumitha G. it21379
	08/08/2025	false	false	08/08/2025	Mathumitha G. it21379
	08/10/2025	false	false	08/10/2025	Mathumitha G. it21379
	11/19/2025	false	false	11/19/2025	Mathumitha G. it21379
	12/15/2025	false	false	12/15/2025	Mathumitha G. it21379
	08/07/2025	false	false	08/07/2025	Mathumitha G. it21379
	09/02/2025	false	false	09/02/2025	Mathumitha G. it21379
	11/05/2025	false	false	11/05/2025	Mathumitha G. it21379

09/07/2025	false	false	09/07/2025	Mathumitha G. it21379
08/11/2025	false	false	08/11/2025	Mathumitha G. it21379
08/03/2025	false	false	08/03/2025	Mathumitha G. it21379
08/09/2025	false	false	08/09/2025	Mathumitha G. it21379
11/18/2025	false	false	11/18/2025	Mathumitha G. it21379
08/05/2025	false	false	08/05/2025	Mathumitha G. it21379
01/19/2026	false	false	01/19/2026	Mathumitha G. it21379
11/12/2025	false	false	11/12/2025	Mathumitha G. it21379
08/22/2025	false	false	08/22/2025	Mathumitha G. it21379
08/31/2025	false	false	08/31/2025	Mathumitha G. it21379
11/02/2025	false	false	11/02/2025	Mathumitha G. it21379
03/31/2026	false	false	03/31/2026	Mathumitha G. it21379
04/05/2026	false	false	04/05/2026	Mathumitha G. it21379
01/09/2026	false	false	01/09/2026	Mathumitha G. it21379
08/08/2026	true	false	08/08/2026	
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		MANULAKSAN Y it2228
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311

false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	SYLVESTER L M it22311
false	false	SYLVESTER L M it22311
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22
false	false	JUDE JAWAKKER G it22

	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		SYLVESTER L M it22311
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		SYLVESTER L M it22311
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		SYLVESTER L M it22311
	false	false		JUDE JAWAKKER G it22
	false	false		SYLVESTER L M it22311
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		JUDE JAWAKKER G it22
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
	false	false		SYLVESTER L M it22311
09/12/2025	false	false	09/12/2025	SYLVESTER L M it22311

Completed Checklist Items

Labels
Purple
Orange
Aqua
Purple
Purple
Green
Purple
Bronze
Dark blue
Brown
Bronze
Purple
Purple

Dark blue
Red
Pink
Dark blue
Aqua
Brown
Bronze
Bronze
Yellow
Green
Purple
Purple
Bronze
Aqua
Gray
Gray
Brown
Aqua
Dark blue
Purple
Brown
Yellow
Purple
Orange
Bronze
Purple
Aqua
Bronze
Green
Orange
Purple

Aqua
Purple
Orange
Aqua
Gray
Bronze
Dark blue
Green
Aqua
Brown
Green
Purple
Green
Dark blue
Red
Aqua
Pink
Aqua
Purple
Orange
Aqua
Green

Green
Purple
Dark blue
Gray
Aqua
Pink
Purple
Purple
Yellow
Dark blue
Dark blue
Dark blue
Aqua
Purple
Dark blue
Brown
Dark blue
Dark blue
Purple
Orange
Dark blue
Gray
Purple

Gray
Dark blue
Dark blue
Dark blue
Purple
Dark blue
Aqua
Purple
Green
Green
Purple
Red
Yellow
Aqua

Description

Plan name	Research Project – 25-26J-334
Plan ID	Tf_-vzwN1EOuopPtVEm4IMkAHO81
Date of export	04/30/2026